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ABSTRACT  
This study is the result of research whose purpose was to study the implementation process of 
integrated management systems, called ERP Enterprise Resource Planning in the business 
environment. This study, more specifically, tried to identify the variables in this process and 
that, somehow, made it easy or caused some type of difficulty implementing the system. Based 
on the mixed method approach (Creswell, 2003), the study was performed by means of the 
content analysis of technical and scientific publications about this theme and by means of a 
field research for data collection from primary sources. The content analysis was based on the 
per mile procedure by Bardin (1977), making it possible to identify critical factors that may be 
found in the implementation of ERP system projects. Primary data was collected from 
structured interviews with the managers in charge of the implementation of the system, in each 
of the 12 companies in different sectors of the economy and based in Brazil. Based on this 
information, it was possible to test the factors extracted from the content analysis and then 
develop a list of factors that may effectively influence the implementation process of the 
system. In order to recognize the possible relations between the selected factors, the Spearman 
(rsp) correlation coefficient was applied and the multiple regression analysis was performed by 
means of the stepwise procedure. The purpose of the regression analysis was to determine the 
relation of the “Assessment of the Implementation” dependent variable with other dependent 
variables in the selected categories. The results of these analyses showed that the support of the 
top management, the communication process for the clear evidence of this support, the 
technical support of the ERP program provider together with the project team expertise, 
training and qualification processes of the team in the system operation are significantly 
correlated and relevant factors for a successful implementation of the project. 
Keywords: integrated management systems; ERP; Implementation; projects. 
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1. INTRODUCTION 
The implementation of the integrated management systems from different 
origins and based on the ERP (Enterprise Resource Planning) technology have become 
a reality, increasingly present in the business environment. In addition to the increased 
competitiveness and recognition of the strategic value of information, many other 
reasons justify the growth of purchases and implementation of these integrated systems 
in companies at the end of the last century.  . Some of them mentioned their 
executives´ fear and the related caution about problems that could have happened to 
the existing systems upon the arrival of the year 2000 , a phenomenon commonly 
known as the Y2K bug, incurring costs to redefine or adjust information systems 
already in use by companies.  
In addition to these reasons for the growth of integrated management systems, 
there are others such as the benefits that a system of this large size may offer regarding 
the information systems existing at that time, that is, the companies’ executives were 
likely to work with information from integrated management processes and operations, 
instead of information reports from the various nonintegrated systems existing within 
the companies. Besides these aspects, the emergence of many providers of integrated 
management systems based on ERP technology and the consequent promotion and 
offer of a product that aimed to meet the possible needs of directors, executives and 
managers of major companies gave rise to a large and potential market and greatly 
boosted their purchase and implementation within companies.     
Finally, it must be highlighted the fact that many subsidiaries of foreign 
companies operating in Brazil were encouraged by their head offices abroad, which 
had already implemented this type of system, to purchase and implement an ERP-
technology based system, with the purpose of integrating their international operations.  
Recent research on the ERP system has aimed to evaluate the influence of the 
ERP system on organizational strategic activities (Ferreira et al, 2012 and Martins et 
al, 2013); to identify the contribution from Enterprise Resource Planning systems for 
the management of information and knowledge (Souza et al, 2013); to identify success 
factors in the use of ERP systems for the competitiveness of the hotel industry  
(Azevedo et al, 2014); to evaluate ERP-system user satisfaction at medium-sized 
clothes manufacturers in the State of Fortaleza (Teles & Silva, 2014); and to 
understand the implementation and updating of the ERP system through comparison 
analysis, taking success critical factors described in the pertinent literature into 
consideration (Valentim et al, 2014), among other studies.  
The decision to purchase and implement an integrated management system, 
based on ERP technology, requires that the executives in charge of this decision 
making consider a series of variables related to the internal and external environment 
of the company, where the system will be implemented. It is a fact that the purchased 
integrated system was, originally, developed from a set of business management 
processes and operations which are set and incorporated within themselves. Every 
provider who offers products to the market comes from different business 
environments.  
Therefore, being familiar with the environments of the industries that have 
given rise to these systems may be of great interest to the system-purchase decision 
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makers.  Belloquim (1998, p.39) states that “one of the major problems of the 
integrated management packages, a general name with which integrated management 
systems that use the ERP technology are referred to, has always been that fact that the 
company needs to adapt to the packages and not the packages adapt to the company.” 
Although the systems enable some adaptations (parameterizations) to be made 
in order to accommodate business processes which are actually put in practice in the 
company, such adaptations and adjustments are subject to limitations. The good 
practice for implementation suggests that the processes in practice in the company be 
redesigned by means of process engineering so that they fit the format of the ones 
already incorporated in the acquired system. In this regard, the concept that ERP 
systems are commercial packages developed from standard models of business 
processes are highlighted by other authors such as Souza & Zwicker, (1999, p. 3), who 
state the following:  
 “...like all other commercial packages, integrated systems based on ERP 
technology are not developed for a specific client and they aim to meet general 
requirements of the highest number of companies possible, precisely to explore gain of 
scale in its development. In order to be developed, it is necessary, however, to use 
business process models. These business models are sourced from the experience 
gained by the companies that provide them, in repeated implementation processes in 
companies, or they are developed by consultancies and by research on best practices 
regarding the execution of business processes.”  
Therefore, one of the crucial variables to be considered in the decision to 
purchase or implementation of an integrated system is the analysis of the adherence of 
the features of the integrated systems available on the market with business processes. 
Also, according to Souza & Zwicker, (1999 p. 4), there would be the need of a 
parameterization process, which consists in the adaptation of the features of the many 
ERP system modules through the definition of the parameter values already available 
on the system itself. 
The implementation of the integrated management systems implies, 
necessarily, the allocation of the company´s team of technicians and managers, 
authorized and licensed by the systems´ provider, who will monitor the whole 
implementation process.  
Significant investments are also involved in relation to resources and hours 
worked by the team of technicians and managers in the process, parameterizations (or 
formatting processes) of the program, team training, and purchase of the required 
equipment, among others, causing significant changes in the management and 
operations of the companies that adopted the systems.   As a matter of fact, the 
expected final result is an implemented integrated management system operating at 
full capacity in all its existing modules. This means that the integrated management 
system must be capable to provide reliable information, available whenever and 
wherever the company´s managers need it to support their decision-making processes.  
Certainly, this is an organizational change program and, therefore, the factors 
that may be disruptive or resist to this change need to be recognized by the agents of 
change, and minimized in the negative influence they may result in the process.  Every 
organization may be understood and analyzed from three aspects: structure, technology 
and behavior.  
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The structure involves the management hierarchy, internal work systems and 
processes, communication flows and the establishment of mission, objectives and 
organizational policies. The technology refers to the operational systems adopted, 
equipment, process and product engineering, R&D, and work methods, among others. 
Behavior is related to human resources policies, to knowledge, skills and attitudes of 
the people who participate in it, to interpersonal relationships and values, individual 
and collective principles fostered by the organizational culture.  These three elements 
are highly interdependent and in constant interaction under the influence of common 
forces, thus, any change in any of them may affect the other elements. (Ferreira et 
al.,1997, p.69)   
Therefore, the behavioral change process is at the same level of importance and 
magnitude as the technological change being implemented and, in order to be 
effective, it needs to recognize how these three elements relate to one another and try 
to change the three of them as far as possible (Stoner, 1988, p. 263). 
The search to identify these factors, the interrelation or interdependence 
between them, as well as the attempt to evaluate the level influence and contribution to 
the implementation process, to be successful, compose the specific problem of this 
research and the purpose of this study. In order for the readers to follow the steps of 
the research, this paper describes below a brief introduction to the field of information 
systems and, in particular, to the origins and purposes of an ERP system.  
In chapter 3 conceptual assumptions of the research are presented and chapter 4 
shows the methodology used and a chart of the methodological steps, with details 
about the activities performed by each of them. Chapter 5 describes the analysis 
techniques used in the research: the content analysis by Bardin (1977) for the 
identification of critical factors, the Spearman correlation coefficient and the multiple 
regression analysis performed by means of the stepwise procedure.  Chapter 6 contains 
the results achieved, analysis and interpretation of the indexes calculated by applied 
technical statistics and a summary of the behavior of the factors identified for each of 
the 8 selected categories. Chapter 7 shows the authors´ conclusions and 
recommendations for further studies.  
2. INFORMATION SYSTEMS 
Many authors regard trustworthy information owned by companies as a 
competitive edge between them. Aware of the value of information, companies have 
long had information systems. Laudon & Laudon (1997, p. 06) regard information 
systems as: 
”a set of interrelated components working together to collect, retrieve, process, 
store, and disseminate information for the purpose of facilitating planning, control, 
coordination, and decision making in businesses and other organizations”. 
Based on this initial concept, management information systems have been 
upgraded and highly improved as information technologies have been developed with 
the advent of faster computers, more complex programs and languages, faster 
networks and more suitable databases accessed by multiple users.   
The evolution of information systems happened, and has happened, mainly due 
to the need of companies´ managers who constantly require information that may be 
accessed in real time from different places whether internal and external to the 
environment of the companies.    Depending on the nature of the information required 
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by the top and middle management levels of the companies, the IT team in charge of 
the development of systems has created many types of management information 
systems with a focus on specific functional areas such: marketing, human resources 
management, production management, finance and controlling, and costs, among 
others.    Knowledge development in IT has made it possible for more comprehensive 
information systems to be expanded to the organizations’ strategic level.  
According to Bancroft, Seip and Sprengel (1998) apud Valentim et al (2014, 
p.112), management system program codes used to be developed internally by the IT 
team and modified depending on the company´s needs and, often times, developed 
upon request from a department. Lack of planning and, in some cases, of technical 
competences of the team members created systems dedicated to each department and 
in an isolated manner, which hindered the effective integrated business control.  
As a result of this development of system concepts and of the information 
technology itself, companies started to use, as of the early 90s, the EIS – Executive 
Information Systems. These systems provided information to the managers, directors 
and presidents involved in the strategic decision-making process of a company,   
Information was given by means of texts, charts, tables, and flowcharts, making it 
possible to evaluate the respective types of performance: operational, economic and 
financial of the company while competing with their competitors in the marketplace.  
A retrospective view of the evolution of these computer systems developed 
between 1960 and 1990, and still used by many companies, under a critical 
perspective, was offered by Souza & Zwicker (1999, p.2), stating that: 
Many of the computer systems developed in the 70s, 80s and early 90s 
were built based on rather inflexible technologies and to meet the needs of the 
different departments in an isolated manner. As a result, it is the impossibility of 
using them for an integrated and effective business control. Although the idea of 
integrated information systems had existed since the early 80´s, with the 
emergence of structured analysis and software engineering, the presence of a 
series of unaddressed operational and technological difficulties did not allow this 
view to be implemented in most companies.” 
In the mid 90s, a new concept of integrated management systems emerged in 
the business environment, based on ERP technology. As they are systems integrated 
with all the departments of an organization, enabling managers to access consolidated 
information about the results achieved and about the operational and financial 
performance of their decision; they were then known as integrated management 
systems.  
According to Stamford (2008) apud Valentim et al (2014), ERP provides a 
single information flow, which is continuous and consistent across the company under 
a single database. It is a tool for the improvement of business processes, guided by 
these processes, with online and real time information and not by the functions and 
departments of a company. ERP allows all transactions made by the company to be 
viewed, drawing a big picture of business processes.” 
2.1. Emergence and expansion of the integrated systems 
Regarding the origin of ERP technology, there is a consensus among integrated 
management systems scholars, who regard it as a natural evolution of the planning and 
control systems of production resources and materials: systems known as MRPs and 
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adopted by companies in all regions of the industrialized world over the last decades of 
the last century. Authors such as Kalakota & Robinson (2002, p. 231) agree that the 
ERPs represent a natural evolution of the planning and control systems of materials, 
stating that: 
“the historical origin of ERP is in inventory management and control software 
packages that dictated system design during the 1960s. The 1970s saw the emergence 
of Material Requirements Planning (MRP)….. During the 1980s, the misnamed MRPII 
systems emerged to extend MRP’s traditional focus on production processes to other 
business functions, including order processing, manufacturing, and distribution. As 
the MRPII contributions became visible, executives aimed at similar benefits through 
the integration of the processes of other functions to cover areas of Finance, Human 
Resources, and Project Management. MRPII is a misnomer, as it provided automated 
solutions to a wide range of business processes, not just those found within a 
company’s manufacturing and distribution functions. As a result, MRP II was renamed 
as ERP.” 
Integrated management systems must be understood from the concept of 
systems and ERP - Enterprise Resource Planning- technology, that is, a Company´s 
Resource Planning. By taking the development of computer systems as a basis, authors 
such as Souza & Zwicker (1999 pp. 2 and 3) explain the function of integrated 
systems: 
 “...”ready-to-use” integrated computer systems, developed by specialized 
companies, are capable of generating information from performed operations through 
most of or the entirety of business processes. They were initially known as integrated 
management systems, or simply “integrated packages”. They are composed of various 
modules, they communicate and update the same base or central database. 
Information input by a module is instantly provided to the other modules on which it 
depends. Integrated systems based on ERP also enable the use of planning tools that 
may analyze the impact of decision making in manufacturing, supplies, finance, or 
human resources, across the company.  
There is also the consensus that integrated management systems emerged when 
companies coexisted in a global business context, where they expanded their activities 
to many countries and they needed to coordinate their subsidiaries’ operations all over 
the world. Therefore, they needed information that would help them integrate the 
distinctive contributions of each branch within the scope of their global business 
strategy.   
Many companies became aware of the fact that for them to expand their 
business to a global level, they needed to implement a system capable to collect, 
process, generate, store, and disseminate integrated information from the various 
transactions and multiple business processes which are developed continuously, 
simultaneously and in parallel in all units of the company, with business units in 
various states in the same country or, as it is common in transnational companies, in 
different countries. The system integration by the different ERP modules helps 
managers understand what is happening in the most remote areas where business is 
conducted by the head office and by its subsidiaries across the country or across the 
world.   
With access or availability of more qualified information, business managers 
can define more appropriate corporate strategies in order to compete in the global 
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business environment, a common characteristic since the beginning of the third 
millennium,  
 
3. CONCEPTUAL ASSUMPTIONS  
In theoretical and operation terms, the main relevant aspects and indexed to the 
study are conceptualized as follows:  
 Implementation of Integrated Management Systems: it is an act of 
change that implies the introduction of a new information technology to the business 
environment, as an integrated management system capable to provide integrated 
information that serves as a support to managers in management and operational 
decision-making processes of the company. 
 Critical Factors in the implementation process: a set of variables 
clustered in categories that explain motions, forces, actors and existing and active acts 
in the internal or external environment of the company in which the implementation 
process of integrated management systems is executed, capable to facilitate, promote, 
speed up or leverage the process or, on the other hand, hider and make the successful 
execution of the process impossible. 
 Successful Implementation Process of Integrated Management 
Systems: in technical terms, as a successful implementation process is defined as the 
one in which the integrated management system introduced to the company is capable 
of operating all its modules, generating and providing reliable and updated information 
to the company´s managers, also easy to be accessed by the company´s authorized 
users at management and operational levels. 
 Intensity of individual contribution of each factor in the 
implementation process: in technical terms, intensity of individual contribution of 
each factor (that is, the set of variables clustered in categories) is defined as the force 
and power that it has to influence (or contribute) so that an ERP project 
implementation is successful.  
At the operational level, critical factors are all the categories of variables that 
were recognized and selected by means of the results from the application of the 
content analysis research method. Through face-to-face interviews, the managers in 
charge of the implementation of the integrated management systems in the researched 
companies classified the intensity of the contribution of each factor as a facilitator or a 
hindrance in a successful ERP project implementation. 
It is assumed that it is possible to identify factors (that is, the set of variables 
clustered in categories) that influence the implementation process of integrated 
management systems in companies, based on the ERP technology, regarded as 
successful or unsuccessful in the end. It is accepted that the managers in charge of the 
implementation of the integrated management systems in their companies are the most 
qualified people to provide an assessment of the process, whether it was successful or 
not in the end. This assumption is based on the fact that these managers have fully had 
the experience of conducting the process and are capable to assess whether it was 
successful or not in the end.  
 
4. METHODOLOGY USED IN THE RESEARCH 
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The research methodology was based on the mixed method approach: 
qualitative and quantitative. According to Creswell (2003), the mixed method 
approach is applicable in order to take advantage of both approaches, qualitative and 
quantitative.  
The research methodology was based on two different methods that combine 
aspects of exploratory qualitative and qualitative approaches. It was conducted based 
on primary and secondary data from companies operating in Brazil, which experienced 
the implementation process of integrated management systems, based on ERP 
technology. The two research approaches refer to the content analysis of publications 
about this theme and to the traditional field research based on data collection from 
primary sources. 
 Content Analysis: an investigation was performed, based on the 
publication of scientific papers, dissertations and theses about the implementation of 
the integrated management system over the last 5 years. The objective of this research 
method consists of identifying and analyzing the content in scientific publications in 
order to identify  indicators that help to see a reality that is not always clear in the texts 
(Bardin, 1977).  With the use of this content analysis method, it was possible to 
identify factors (that is, a set of variables clustered in categories) that are capable of 
facilitating or hindering a successful implementation process of integrated 
management systems projects. 
 Primary data collection by means of a structured interview with open 
and closed questions, in 12 companies willing to be interviewed face-to-face, out of a 
group of 36 previously contacted companies. The interviews in these companies were 
conducted with the managers in charge of the system implementation. The purpose of 
the interviews was to consider the validity of a list of identified factors, as an 
introductory process, by the content analysis, group them in organizational variables 
and evaluate, from the interviewees’ perceptions, the influence of these factors in the 
ERP implementation process. With these interviews, it was possible to test factors 
extracted from publications and make a definitive list of factors that effectively prove 
to be strong enough to facilitate or hinder the successful implementation process 
according to the scope of the company.  Chart 1 summarizes the tree steps of the 
methodological development of the research.  
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Chart 1 – Diagram of the methodological steps of how the research is 
conducted 
Source: developed by the authors  
 
5. PRESENTATIONS, ANALYSIS AND INTERPRETATION OF 
RESULTS 
The content analysis process is composed of the following steps: pre-analysis, 
in-depth analysis of the material, treatment and interpretation of the results presented. 
The pre-analysis organizes the initial ideas in order to conduct the research through an 
accurate conceptual framework, which makes it possible to explore by means of the 
content analysis of the available information, relevant factors that will be subject to the 
validity of research with the companies that have had similar experiences. The analysis 
units were composed based on real cases from scientific papers, dissertations and 
theses that addressed the theme related to the implementation of ERP-technology 
based integrated management systems, published over the last 10 years.  
From this material, it was possible to identify external and internal factors to 
the implementation process that facilitated or hindered the implementation process. 
These factors were grouped in accordance with their similarity and the categorization 
used for this purpose was based on the per mile procedure by Bardin (1977, p. 119). 
The per mile procedure is recommended by experts when the categories are defined 
afterwards, that is, the categories are not previously established, providing more 
diversified and abundant themes.   The word “mile” means the repetitions of 
occurrences of a given phenomenon described in the content of a scientific text or a 
speech. In other words, it means that the phenomenon was very frequently found in a 
text, resulting in a relevant increased score. From this score, the name of the category 
is previously defined, which groups a set of variables which describe it.  
In the first stage of the categorization, variables related to the implementation 
process of integrated management systems, based on ERP technology, were grouped 
by similarity, that is, they were grouped according to their purpose and their relation 
with internal and external factors. From there, it was possible to identify the main 
categories that describe the central points addressed by this research.  Chart 2 shows 
the 26 variables identified and the 8 categories that were grouped and that comprised 
the critical factors, the purpose of this study.  
5.1. Statistical Analysis 
In addition to the use of descriptive statistics to perform the different analyses, 
and with the purpose of recognizing possible relations between the selected factors, the 
non-parametric statistics technique was applied, also known as the Spearman (rsp) 
correlation coefficient and the multiple regression analysis by means of the stepwise 
procedure.      
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VARIABLES IDENTIFIED CATEGORIES 
1. Stated IT Strategy 
2. Location and how to implement 
3. Clear objectives, focus and scope 
4. Implementation Model of the ERP system 
5. Understanding of the organization´s culture 
6. Budget invested in the ERP System  
1) Organizational  strategy 
and culture 
7. Support of the top management 
8. Decision-making process structure 
2) Support of the top 
management 
9. Training and education (internal team and end 
users) 
10. Interdepartmental relations 
3) Qualified users and 
team involved in the 
implementation 
11. Hardware infrastructure 
12. Software infrastructure 
4)Hardware and software 
infrastructure 
13. Customer/ Software Provider Relationship 
14. Technical support of the provider 
5) Customer – Provider 
Relationship 
15. Project Management 
16. Project Team 
17. Performance assesment and monitoring 
18. Presence of the “Champion”  
19. Project Manager with a suitable profile to the 
implementation 
6) Management of the 
project implementation 
20. Experience of external consultants in the 
implementation process 
21. Test and solution of ERP software problems 
7) Presence of the external 
consultants 
22. Change Management 
23. Communication Management 
24. Expectations Management 
25. Minimum Customization and High 
Standardization 
26. BPR (Business Process Reengineering) 
8) Change Management in 
the business process 
Chart 2. Categories identified in the literature about the implementation of 
ERP 
Source: developed by the authors  
 According to Stevenson (1981, p.382), 
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 “Spearman´ rank correlation coefficient is a non-parametric measure to 
evaluate the relationship of two monotonically related variables, when data are 
arranged in ranks. [...]  The purpose of the calculation of the correlation coefficient in 
these cases is to determine up to what extent the two sets of ranks agree or disagree. 
This technique can also be extended to other types of measurement, as long as they 
can be converted into ranks.” 
 
Spearman´ rank correlation coefficient (rsp) may range from -1.00 to +1.00, 
such as Pearson´s r. When rsp is close to 1.00, this means that two sets of ranks are 
very similar, and if rsp is close to -1.00, the sets of ranks are very different. If there is 
agreement in some items and disagreement in others, rsp  gets close to 0 (zero), which 
suggests the absence of a relationship between the two sets.  
On the other hand, the multiple regression analysis is a statistical technique that 
makes it possible to evaluate the functional relationship between two or more variables 
and to make projections. According to Hair (2005, p.137),   
 “ the goal of regression analysis is to predict a single dependent variable from 
the knowledge of one or more independent variables.” 
 
In this case, the dependent variable corresponds to the final assessment of the 
implementation process and the independent variables correspond to the categories of 
selected factors. In order to perform calculations and application of the selected 
statistical techniques correlation and regression, the Statistical Package for the Social 
Sciences (SPSS version13) was used.  
 
6. RESEACH RESULTS  
The companies that formally conducted the evaluation process showed the 
following percentage, related to the interviewees´ perception of the level of success of 
the system implementation:  
 18.02% considered that, after experiencing the whole implementation 
process of the integrated management system, the evaluation of the results achieved 
shows that the implementation of the new systems is entirely successful.  
 72.72% considered that, after experiencing the whole implementation 
process of the integrated management system, the process was very successful due to 
the results achieved and the manner it was executed.  
 9.1% considered that, after experiencing the whole implementation 
process of the integrated management system, the change made did not meet 
expectations and, although they did not take the failure of such a change into 
consideration, they admitted that the new system did not show any satisfactory results.  
6.1.  Summary of conclusions of the category analysis 
After being classified by the content analysis, the factors listed in chart 2 were 
submitted to the interviewees’ analysis, who should rate them on a scale of 7 levels of 
agreement, from “very facilitative” to “very hindering” and point 4 on the scale 
meaning “Indifferent”, that is, it did not influence the process.  
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Through the interviews, it was possible to see that no respondent regarded any 
of the researched factors as hindering in the implementation process of the system. 
This means that the assumptions previously presented in the content analysis were 
confirmed by the interviewees and the positive variables for the execution of the 
process were present in the researched organizations.  
CATEGORIES SUMMARY OF THE ANALYSES 
1) Organizational  
strategy and culture 
-54.5% of the researched companies agreed that the previous 
analysis to assess them facilitates the implementation process. 
-  58.4% made a plan to monitor the implementation process. 
- 54.55%  agreed that the allocated budget is a very important 
factor 
- 72.8% agreed the decision-making process must be established 
from the beginning, being a very important factor for the 
implementation of the project.  
2) Support of the top 
management 
- For 88,3% of them,  it is an essential factor for the 
implementation of the ERP project.  
3)Qualified users and 
team involved in the 
implementation 
- 55.55% fully agreed that it is important to engage all the 
employees in the decision of acquiring the integrated 
management system.  
- 66.7% agreed that there is the need to provide training to the 
employees: project team members and employees.  
4)Hardware and software 
infrastructure 
 
-81.81% of the researched companies agreed that hardware and 
software structure is important for the implementation of the 
system. 
5) Customer/ Software 
Provider Relationship 
 
-72.73% of the companies had support of providers and agreed 
that this is an essential service for a successful implementation 
of the system. 
6)Management of the 
project implementation 
- 66.67% of the executives fully agreed that having an IT team, 
future users and external consultants leads to the successful 
implementation of the project 
-.83.4% believe that  an integrated and engaged  project team 
facilitates the implementation process of the system. A 
cooperative relationship, strong communication and 
participation of the many departments of the company and, more 
specifically, the project team serve to complement in the 
integration of the business processes of the organization.  
- 41.67% of the respondents that agreed that the internal team´s 
knowledge (mastery) of ERP features is a factor that facilitates 
the implementation process.  
 
- 66.7% of the executives interviewed fully agreed or strongly 
agree that a competent project team is a factor that facilitates the 
successful implementation of the system. 
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7) Presence of the 
external consultants 
-83.34% of the executives interviewed said that the existence 
and use of external consultants is very important or highly 
important in order to ensure the successful implementation of 
the integrated management system.  
8) Change Management 
in the business process 
-70% of the respondents fully and strongly agreed that change 
management is a factor that facilitates the successful 
implementation of the ERP system.  
 
-72.4% of the executives interviewed fully or strongly agreed 
that an open and transparent communication policy is a factor 
that facilitates the successful implementation of the ERP system. 
- 72.72% of them answered that, after experiencing the 
implementation process of the system, the respondents regarded 
the process as successful.  
 
Chart 3 - Summary of conclusions of the category analysis 
Source: developed by the authors 
 
What is possible to infer from this situation is that the lack of recognition of the 
importance and influence of any of these factors in a change project of this size may 
effectively hinder the development of the implementation of the process and curb 
expectations related to the performance of the system and expected benefits. 
The figures presented and commented on so far, based on the statistical tables 
of frequency distribution of the collected data and generated by the SPSS software, 
compose the first identification focus and analysis of the influential factors in the 
implementation process of an integrated management system, according to the 
interviewees’ perception. With the purpose of indentifying which of all the categories 
of the indentified and analyzed factors are the ones that contribute the most to the 
successful implementation of an integrated management system, a statistical treatment 
of the data by means of the application of two more statistical techniques was 
performed: the Spearman correlation coefficient and the multiple regression analysis. 
 
6.2. Application of a non-parametric statistical treatment technique of the 
Spearman correlation coefficient 
With the purpose of finding possible relations between the factors, that is a set 
of variables clustered in categories, previously analyzed, the Spearman correlation 
coefficient was adopted in order to verify how the factors influence and are influenced 
during the implementation process.  
The results from the application of the Spearman correlation coefficient.(where 
the Spearman correlation coefficient is significant to the p>0.01 level) proved to be 
highly meaningful and that there is a strong relation between the following factors: 
  “Support of the top management” and “communication management in 
the process of the implementation” are strongly correlated (0.738), that is, they are 
highly dependent on one another.  
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  “Support of the provider” and “knowledge of the program and its 
features by the project implementation team” showed a correlation level of 0.857.  
  “External consultants” and “support of providers” are correlated at a 
coefficient of 0.820.   
  “Assessment of the implementation of the ERP project” and “training 
of users” showed a correlation of 0.885.  
 These indicators of strong correlations between factors enable the following 
researcher´s interpretations: 
  the support of the top management is a critical factor for a successful 
implementation of the ERP project and the communication process is essential to 
clearly show this support and also to show the necessary transparency in the decisions 
made by top managers about the conditions offered and the situations faced in the 
implementation of the system, as well as to ensure the engagement of all in the 
development of the change process.  
 Technical support of the ERP program provider and the expertise of the 
project team are critical factors to enable the execution of the implementation phases 
and, as a consequence, as the elements that ensure the higher likelihood of the success 
in this endeavor.  In order to achieve an optimal level, it is essential that the 
relationship between the implementation team and the software provider be continued, 
productive and cooperative. This type of relationship is essential for the exchange of 
knowledge and experiences that will certainly contribute to the successful 
implementation in a decisive manner.  
 Training and qualification processes of the team in the system and their 
features are relevant factors for a successful implementation. Thus, the correlation 
between the training of the end user and the assessment of the result of the 
implementation help to interpret the fact that a positive assessment of the 
implementation process of the system is strongly related to the proper preparation of 
the people who will participate in their operation or who will use it. The knowledge of 
the purposes, characteristics and technology being adopted must be shared with all the 
people who will be integrated into the new system.  
As for the planning factor, regarded as highly relevant by the literature for 
being a facilitator in the implementation processes of ERP projects, the Spearman 
correlation coefficient test in the field research did not show a high correlation with the 
other categories, making it possible to consider that, for the interviewees, planning was 
not made as it should have been made or it may not be fully followed during the 
execution phase, due to the significant changes in the original plan.  
Another possible explanation for the conclusion process may be found in the 
fact that in complex change projects, typical of the implementation of an ERP 
integrated management system, it is very difficult to plan in advance all the incidents 
that may change the course, resources and deadlines previously specified. Therefore, 
planning, though necessary, is hardly ever executed as planned, due to the countless 
contingencies and unpredicted situations faced on the daily basis in the course of the 
project,       
On the other hand, through the field research it was clear that no interviewee 
regarded the presence of any of the selected factors as a hindrance in the development 
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of the implementation process of the system. This means that all the previous 
assumptions found by the available literature about this theme were taken into 
consideration by the interviewees and the active variables were present in the 
researched organizations. It is important to highlight the fact that when analyzing the 
Spearman correlation coefficient for a small sample (n=12), it seems to be safe to use 
level 0.001 to accept H0. 
 
6. 3. Regression Analysis 
In this process of analysis of the research results, the purpose of the use of the 
multiple regression statistical technique was to measure the relationship between a 
dependent variable – Assessment of the Implementation – with the other independent 
variables (categories and selected factors). 
Considering the fact that the number of cases in this quantitative research does 
fulfill the minimum requirements related to the size of the sample, at least five 
cases/observations for each variable, in order to apply regression analysis, it is 
important to highlight that there is no intention to justify or infer the cause and effect 
relationship in this analysis, but, rather, there is an attempt to understand which 
variables better explain the dependent variable, according to the interviewed 
executives from the researched companies. 
Through the Stepwise method (default) of sequential search of the linear 
regression of the SPSS software, version 13, each independent variable, which best 
contributes to the dependent variable, are analyzed and selected by the program, which 
also excludes those that are least important 
The achieved results from the application of this method and generated by the 
program showed that Training of Users and Decision-Making Process variables are 
the ones that best explain the Assessment of the Implementation Process dependent 
variable, according to the parameters in Table 1 below. Significance tests for 
regression coefficients provide researchers with an empirical evaluation of their “real” 
impact. Although this is not a validity test, it determines whether the impacts 
represented by the coefficients are generalizable to the other samples of these 
populations.  
Model  Method 
1 
Training of 
Users 
Stepwise  
Probability-of-F-to-enter <= .050, 
Probability-of-F-to-remove >= .100 
Decision-
making 
process 
Stepwise  
Probability-of-F-to-enter <= .050, 
Probability-of-F-to-remove >= .100). 
 
Table 1 – Independent variables that best explain the dependent variable 
Fonte: SPSS (Versiom 13) 
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6.3.1 Coefficient of Determination (R
2
) 
Table 2 shows the indicators generated by SPSS software for analysis of the 
relationship between these two variables. The regression (R
2
) coefficient of 
determination has a coefficient of 0.893. This value indicates that the use of variables, 
Training of Users and Decision-Making Process, reduces errors at 89.3%, that is, 
these variables represent 89.3% of the explanatory power and quality of adjustment. 
The Standard Error of Estimate (Table 3) is another precision measure of the 
analysis and represents a standard deviation estimate of the real dependent values in 
relation to the regression (022725). 
Model R R
2
  
R
2 
adjusted 
Standard 
Error 
1 .945(a) .893 .857 .22725 
Table 2 - Summary of the Linear Regression Model 
Source: SPSS (version 13) 
 
6.3.2 Variance Analysis 
 Test F measures the global performance of the regression line, trying to find, in 
general, whether the regression was relevant or whether the explained variation by the 
regression method is greater than the variation given by means (that is, that R
2
 is 
greater than zero). In this case, the significance was 0.001 and it shows that the 
regression is relevant, that is, it confirms that two independent variables explain the 
dependent variable, according to Table 3. 
Model  
Sum of 
the 
Squares 
df 
Mean 
Square 
F Significance 
 
1 
 
Regression 2.579 2 1.290 24.970 .001 
Residue .310 6 .052   
Total 2.889 8    
     df = number of estimated coefficients (degrees of freedom), 
Table 3 – Variance Analysis (test F) 
Source: SPSS, version 13 
The result of F = 24.970 means that it is possible to explain the variation 
24.970 times more than we use the means and this is not likely to occur at random 
(less than 5%).  
6.3.3 Test “t” 
.Test t measures the significance of the partial relation for the variables 
reflected in the regression coefficient. For this research, it was established a confidence 
level of 0.05 and the variables, Training of Users (0.00171) and Decision-Making 
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Process (0.04504), show lower coefficients than this confidence interval. Therefore, 
they are significant at this level to justify the regression performed. Table 5 shows the 
partial t value of variables in the equation measures the partial correlation of the 
variable reflected in the regression coefficient.  
Test t helps determine whether any variable should be eliminated from the 
equation whenever a variable is added. In this case, it is noticed that both variables are 
relevant to the regression; however, the other independent variables of the research, 
when compared with these two variables, prove to be not very significant to the 
regression. Table 4 shows the indexed resulting from the application of test t for these 
two variables.  
Model  
Non-standardized 
coefficients 
Standardized 
Coefficient 
T Significance 
B 
Standard 
Error 
Beta 
 
1
1 Constant 0.72535 0.48546  1.49417 0.18575 
  
 
Training of 
Users 
 
0.64789 0.12061 0.76237 5.37164 0.00171 
   
Decision-
making process 0.20423 0.08091 0.35823 2.52413 0.04504 
Table 4 - Analysis of the regression variables in the equation (test t) 
Source: SPSS, version 13 
As for beta (ß) coefficient, it is noticed that Training of Users (0.76237) is the 
variable with the highest level of relative importance in the statistics of the regression 
and the Decision-Making Process (0.35823) is the variable that shows a lower level of 
relative importance.  
Other factors did not show a functional relationship with the dependent 
variable and were rejected by the program. Nevertheless, in the descriptive part of the 
research results, all selected factors were regarded as, at a high or low level of 
importance, facilitator of the implementation process of the system. As noted before, 
the number of cases studied was not enough to perform a consistent application of this 
analysis technique and then we can only consider that these two variables are the ones 
that best explain the success of the implementation process of the system and that 
other factors analyzed are conditioning to facilitate this change process.  
 
7. CONSIDERATIONS AND RECOMMENDATIONS 
From the analysis found in the literature about the implementation of integrated 
management systems, a list of 8 categories of factors was created, which best explain 
the successful ERP implementation projects.  Factors in each category, which facilitate 
or hinder the implementation process of integrated management systems based on ERP 
technology, were identified in the internal and external environment of the company. It 
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was found, through the research, the presence and level of influence of these factors in 
the implementation process of the system experienced by the companies. No factors 
researched were regarded as a hindrance to the development of the process. 
By considering the fact that the implementation of an ERP project is a costly, 
slow and complex change process, all the factors identified in this research may be 
regarded as relevant and critical for the ERP to be successful. However, the existence 
of a set of factors that per se result in a successful implementation of the ERP project 
does not represent a consensus among the many scholars and interviewed executives.    
One of the reasons for this lack of consensus about the set of factors, that is, variables 
grouped in categories, is explained by the fact that an implementation project, although 
it has to follow through all the basic and common phases to everyone interested in it, it 
is also involved by the characteristics and by the culture of the organization, usually 
reflected in the behavior of the people there working.  
Referring to the existing disagreement among this theme´s managers, 
researchers and scholars, Bergamaschi (1999) states that:  
 “...one of the reasons for the lack of consensus about the set of factors, 
that is variables grouped by categories, is explained by the fact that an 
implementation project must be dynamic and, therefore, it has different needs and 
challenges in the different phases to be addressed during the implementation 
process.” 
Based on the descriptive and statistical analyses of the research results and 
conclusions, some recommendations are made to the organizations that intend to adopt 
an ERP-technology based integrated management system in order to plan more 
securely all the phases of the change and implementation process of a new 
management model, as well as foreseeing potential areas of conflicts and problems that 
can be minimized by a priori or immediate actions. It is recommended that all business 
efforts to implement an integrated management system take into consideration the 
following criteria and arrangements: 
 the implementation project should comprise  and explain the mission, 
objectives and critical dates, budget and a communication program. Communication is 
a critical factor and must be composed of a permanent and continuous program during 
the implementation phase. The communication program, besides containing all the 
above mentioned elements, it also should inform and show to the people involved in it, 
in a clear and defined manner, what the focus of the project is and the requirements 
that must be complied with, regarding deadlines and costs.  
 the clear support of the top managers during the implementation is 
necessary, as an effective way to use all resources and show support and a transparent 
commitment to the project. This encourages other team members to follow the 
example and feel the support coming from above.  
 to hire the services of external consultants that, in addition to being 
recognized for the professional competence and licensed by the provider and 
experienced in the implementation of the integrated management systems, they also 
need to devise a planned change management program, or be part of the change 
management program of the company, evaluate the organizational climate and 
recognize individual behavioral characteristics and organizational culture.  
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 to consider, in the definition of the system to be implemented, besides the 
evaluation of the technical specifications and product offered, the necessary technical 
support that the system provider is committed to giving during the implementation and 
then future maintenance, when all the work systems of the company are being 
processed by this new model.  
 to put together and develop a team in charge of the implementation project 
and change, led by a competent project manager capable of leading and coordinating 
the activities performed by the multidisciplinary members of the team,  by the external 
consulting and the users involved in the process 
 ; to promote qualification and previous training courses to team members in 
all technical and managerial  aspects of the new system, as well as the activities related 
to change management. Before the effective introduction of the new system, to provide 
training programs and qualification of final users related to the working and 
operational features in each specific module,  
  to recognize the need to develop and discuss with the project team, the 
basic rules in order to plan an efficient decision-making process that enables the 
resolution of problems during the implementation process, mainly when it comes to 
the aspects related to discrepancies between processes incorporated into the ERP 
system and processes adopted by the organization.  
Though limited by a sample of 12 organizations, within a universe composed of 
hundreds of organizations, this research´s results may be useful and significant to 
many companies that plan to adopt or are experiencing the early phases of 
implementation. In addition to these considerations and recommendations, there is a 
very delicate and important aspect, which could be addressed by future research: the 
effective benefits drawn by the organization that adopted ERP.  
In practical terms: is it possible to evaluate qualitatively and quantitatively the 
gains from decision making, in the readiness and reliability of the information 
generated by the system, in the contribution to business planning, in meeting the needs 
of stakeholders, in projecting the costs of the processes and other particular issues.? 
Although it was not meant to be objective of this research, a short introduction 
to this field, during the interviews with managers, proved to be innocuous and evasive, 
suggesting that there was not data or information that could answer these questions. 
Naturally, the high cost of this system requires, at a certain stage, a cost-benefit 
evaluation or analysis of the amount spent on this acquisition.  
On the other hand, the difficulty obtaining this type of information may exist 
due to the lack of a formal evaluation by organizations; that is, an analysis of the costs 
against possible and/or real revenues, or due to the necessary confidentiality of the 
information that the company wants to keep. However, it is a relevant aspect to further 
the studies about this theme. 
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